















- and improved security, *Automation in Construction*, 126, 2021, <https://doi.org/10.1016/j.autcon.2021.103667>.
- [13] Sibenik G., Sreckovic M. and Radu A. Modular process patterns in the design phase. In *Proceedings of 2021 European Conference on Computing in Construction*, pages 303-311, Rhodes, Greece (Online), 2021. <https://doi.org/10.35490/EC3.2021.157>.
- [14] LM.VM.2014 Lechner H and Heck D (eds) *Leistungsmodelle + Vergütungsmodelle*. Verlag der Technischen Universität Graz, Graz, Austria, 2017.
- [15] Kropp T., Bombeck A. and Lennerts K. An Approach to Data Driven Process Discovery in the Cost Estimation Process of a Construction Company. In Feng C., Linner T. and Brilakis I. (eds.) *Proceedings of 38th International Symposium on Automation and Robotics in Construction (ISARC 2021)*, pages 893-900, Dubai, UAE (Online), 2021.
- [16] Abdirad H. and Pishdad-Bozorgi. P. Trends of Assessing BIM Implementation in Construction Research. In *Proceedings of Computing in Civil and Building Engineering..* Orlando, FL, USA, 2014. <https://doi.org/10.1061/9780784413616.062>.
- [17] Wang S., Ouyang L., Yuan Y., Ni X., Han X. and Wang F. Blockchain-Enabled Smart Contracts: Architecture, Applications, and Future Trends. *IEEE Transactions on Systems, Man, and Cybernetics: Systems*, 49(11):2266-2277, 2019. doi:10.1109/TSMC.2019.2895123
- [18] Mason J. and Escott H. Smart contracts in construction: views and perceptions of stakeholders. In *Proceedings of FIG Conference*, Istanbul, Turkey, 2018.
- [19] Breitfuß D. (2021). Smart Contracts für den Planungsprozess [Diploma Thesis, Technische Universität Wien]. [repositUM](https://doi.org/10.34726/hss.2021.71465). <https://doi.org/10.34726/hss.2021.71465>
- [20] Kouhestani S. and Nik-Bakht M. IFC-based process mining for design authoring, *Automation in Construction*, 112, 2020. <https://doi.org/10.1016/j.autcon.2019.103069>.
- [21] Lin J.-R. and Zhou Y.-C. Semantic classification and hash code accelerated detection of design changes in BIM models. *Automation in Construction*, 115, 2020. <https://doi.org/10.1016/j.autcon.2020.103212>.
- [22] Feistl S., Ferreira B. and Leita A. Collaborative Algorithmic-based Building Information Modelling. In Janssen P., Loh P., Raonic A. and Schnabel M.A. (eds.) *Protocols, Flows and Glitches, Proceedings of the 22nd International Conference of the Association for Computer-Aided Architectural Design Research in Asia (CAADRIA)*, pages 613-623, Suzhou, China, 2017
- [23] Xue F. and Lu W. A semantic differential transaction approach to minimizing information redundancy for BIM and blockchain integration. *Automation in Construction*, 118, 2020. <https://doi.org/10.1016/j.autcon.2020.103270>.
- [24] Sibenik G. and Kovacic I. Assessment of model-based data exchange between architectural design and structural analysis, *Journal of Building Engineering*, 32, 2020, <https://doi.org/10.1016/j.jobe.2020.101589>.
- [25] Oraskari J. and Törmä S. RDF-based signature algorithms for computing differences of IFC models. *Automation in Construction*, 57:213-221, 2015. <https://doi.org/10.1016/j.autcon.2015.05.008>.
- [26] Di Giuda G.M., Pattini G., Seghezzi E., Schievano M. and Paleari F. The Construction Contract Execution Through the Integration of Blockchain Technology. In: Daniotti B., Gianinetto M., Della Torre S. (eds) *Digital Transformation of the Design, Construction and Management Processes of the Built Environment*, pages 27-36. Springer, Cham, Switzerland, 2020. [https://doi.org/10.1007/978-3-030-33570-0\\_3](https://doi.org/10.1007/978-3-030-33570-0_3).
- [27] Sigalov K., Ye X., König M., Hagedorn P., Blum F., Severin B., Hettmer M., Hückinghaus P., Wölkerling J. and Groß D. Automated Payment and Contract Management in the Construction Industry by Integrating Building Information Modeling and Blockchain-Based Smart Contracts. *Applied Sciences*, 11(16):7653, 2021. <https://doi.org/10.3390/app11167653>
- [28] OASIS Open. Baseline protocol. On-line: <https://docs.baseline-protocol.org/>, Accessed: 27/01/2022.
- [29] Du J., Zou Z., Shi Y., and Zhao, D. Zero latency: Real-time synchronization of BIM data in virtual reality for collaborative decision-making. *Automation in Construction*, 85, 51-64, 2018. <https://doi.org/10.1016/j.autcon.2017.10.009>
- [30] Alizadehsalehi S., Hadavi A., and Huang J.C. From BIM to extended reality in AEC industry. *Automation in Construction*, 116, 2020. <https://doi.org/10.1016/j.autcon.2020.103254>
- [31] Pruskova K. and Kaiser J. Implementation of BIM Technology into the Design Process Using the Scheme of BIM Execution Plan. IOP Conference Series: Materials Science and Engineering, 47(2), <https://doi.org/10.1088/1757-899X/471/2/022019>
- [32] Kerosuo H. BIM-based Collaboration Across Organizational and Disciplinary Boundaries Through Knotworking. *Procedia Economics and Finance*, 21: 201-208, 2015. [https://doi.org/10.1016/S2212-5671\(15\)00168-9](https://doi.org/10.1016/S2212-5671(15)00168-9)
- [33] Tribelsky E. and Sacks R. Measuring information flow in the detailed design of construction projects. *Research in Engineering Design*, 21(3):189-206, 2010. <https://doi.org/10.1007/s00163-009-0084-3>
- [34] Goodhue D.L. and Thompson R.L. Task-Technology Fit and Individual Performance, *MIS Quarterly*, 19(2):213-236, 1995. <https://doi.org/10.2307/249689>.
- [35] Kazman R., Abowd G., Bass L. and Clements P. Scenario-based analysis of software architecture. *IEEE software*, 13(6):47-55, 1996.
- [36] Sreckovic M., Sibenik G., Breitfuss D., Preindl T., and Kastner W. Analysis of design phase processes with BIM for blockchain implementation. In Semenov V. and Scherer R.J. (eds.) *ECPPM 2021 – eWork and eBusiness in Architecture, Engineering and Construction: Proceedings of the 13th European Conference on Product & Process Modelling (1st ed.)*. CRC Press, London, UK, 2021. <https://doi.org/10.1201/9781003191476>
- [37] Turk Z. and Klinc R A social-product-process framework for construction, *Building Research and Information*, 48(7):747-762, 2020. <https://doi.org/10.1080/09613218.2019.1691487>.
- [38] Senescu R.R., Haymaker J.R., Meža S. and Fischer M.A. Design Process Communication Methodology: Improving the Effectiveness and Efficiency of Collaboration, Sharing, and Understanding. *Journal of Architectural Engineering*, 20(1), 2014. [https://doi.org/10.1061/\(ASCE\)AE.1943-5568.0000122](https://doi.org/10.1061/(ASCE)AE.1943-5568.0000122)
- [39] Breitfuss D., Sibenik G., and Sreckovic M. Digital Traceability for Planning Processes. In Semenov V. and Scherer R.J. (eds.) *ECPPM 2021 – eWork and eBusiness in Architecture, Engineering and Construction: Proceedings of the 13th European Conference on Product & Process Modelling (1st ed.)*. CRC Press, London, UK, 2021. <https://doi.org/10.1201/9781003191476>
- [40] Barsby O. Planet Crypto: Ethereum 2.0 Release Date: When does Eth2 launch? 2022. Online: <https://www.gfinesports.com/cryptocurrency/ethereum-2-release-date-eth2-roadmap-phases-is-ethereum-2-new-coin-serenity/>, Accessed: 20/09/2021.
- [41] Gu N. and London K. Understanding and facilitating BIM adoption in the AEC industry. *Automation in Construction*, 19(8):988-999, 2010. <https://doi.org/10.1016/j.autcon.2010.09.002>