















- IEEE 16th International Conference on Computer Supported Cooperative Work in Design (CSCWD), pages 850-855, Wuhan, China, 2012.
- [41] Oh M., Lee J., Hong S. W. and Jeong Y. Integrated system for BIM-based collaborative design. *Automation in Construction*, 58:196-206, 2015.
- [42] Alizadeh Salehi S. and Yitmen İ. Modeling and analysis of the impact of BIM-based field data capturing technologies on automated construction progress monitoring. *International Journal of Civil Engineering*, 16(12): 1669-1685, 2018.
- [43] Deng H., Hong H., Luo D., Deng Y. and Su C. Automatic Indoor Construction Process Monitoring for Tiles Based on BIM and Computer Vision. *Journal of Construction Engineering and Management*, 146(1):04019095, 2020.
- [44] Campagna-Wilson J. and Boton C. Challenges Related to 4D BIM Simulation in the Construction Industry. In *Proceedings of the International Conference on Cooperative Design, Visualization and Engineering*, pages 270-278, Bangkok, Thailand, 2020.
- [45] Alizadehsalehi S. and Yitmen I. The Impact of Field Data Capturing Technologies on Automated Construction Project Progress Monitoring. *Procedia Engineering*, 161:97-103, 2016.
- [46] Braun A., Tuttas S., Borrmann A. and Stilla U. A concept for automated construction progress monitoring using BIM-based geometric constraints and photogrammetric point clouds. *Journal of Information Technology in Construction*, 20, 2015.
- [47] Tuttas S., Braun A., Borrmann A., and Stilla U. Acquisition and Consecutive Registration of Photogrammetric Point Clouds for Construction Progress Monitoring Using a 4D BIM. *PGF—journal of photogrammetry, remote sensing and geoinformation science*, 85(1):3-15, 2017.
- [48] Kropp C., Koch C. and König M. Interior construction state recognition with 4D BIM registered image sequences. *Automation in Construction*, 86:11-32, 2018.
- [49] Han K. K. and Golparvar-Fard M. Appearance-based material classification for monitoring of operation-level construction progress using 4D BIM and site photologs. *Automation in Construction*, 53:44-57, 2015.
- [50] Kropp C., König M. and Koch C. Object recognition in BIM registered videos for indoor progress monitoring. In *Proceedings of the EG-ICE International Workshop on Intelligent Computing in Engineering*, Vienna, Austria, 2013.
- [51] Matthews J., Love P. E. D., Heinemann S., Chandler R., Rumsey C. and Olatunji O. Real time progress management: Re-engineering processes for cloud-based BIM in construction. *Automation in Construction*, 58:38-47, 2015.
- [52] Wong J., Wang X., Li H., Chan G. and Li H. A review of cloud-based bim technology in the construction sector. *Journal of Information Technology in Construction*, 19:281-91. 2014.
- [53] Afsari K., Eastman C. M., and Shelden D. R. Cloud-based BIM data transmission: Current status and challenges. In *Proceedings of the ISARC. International Symposium on Automation and Robotics in Construction*, pages 1073-1080, Auburn, USA, 2016.
- [54] Omar H., Mahdjoubi L. and Kheder G. Towards an automated photogrammetry-based approach for monitoring and controlling construction site activities, *Computers in Industry*, 98:172-182, 2018.
- [55] Brilakis I., Fathi H., and Rashidi A. Progressive 3D reconstruction of infrastructure with videogrammetry, *Automation in Construction*, 20(7): 884-895, 2011.
- [56] Ahmed M., Haas C. T., and Haas R., Using digital photogrammetry for pipe-works progress tracking, *Canadian Journal of Civil Engineering*, 39(9):1062-1071, 2012.
- [57] Han K., Degol J., and Golparvar-Fard M., Geometry- and Appearance-Based Reasoning of Construction Progress Monitoring, *Journal of Construction Engineering and Management*, 144(2): 04017110, 2018.
- [58] Mahami H., Nasirzadeh F., Ahmadabadian A. H., and Nahavandi S. Automated progress controlling and monitoring using daily site images and building information modelling. *Buildings*, 9(3):70, 2019.
- [59] Asadi K., Ramshankar H., Noghbaei M. and Han K. Real-Time Image Localization and Registration with BIM Using Perspective Alignment for Indoor Monitoring of Construction. *Journal of Computing in Civil Engineering*, 33(5):04019031, 2019.
- [60] Roh S., Aziz Z., and Peña-Mora F. An object-based 3D walk-through model for interior construction progress monitoring. *Automation in Construction*, 20(1):66-75, 2011.
- [61] Nath N. D. and Behzadan A. H. Deep Convolutional Networks for Construction Object Detection Under Different Visual Conditions. *Frontiers in Built Environment*, 6:97, 2020.
- [62] Han X. F., Laga H. and Bennamoun M. Image-based 3d object reconstruction: State-of-the-art and trends in the deep learning era. *IEEE Transactions on Pattern Analysis and Machine Intelligence*, 43(5): 1578-1604, 2021.
- [63] Zhou Y., Guo H., Ma L., Zhang Z. and Skitmore M. Image-based onsite object recognition for automatic crane lifting tasks. *Automation in Construction*, 123:103527, 2021.